1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ; L .

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5.PROJECT NO . (Ifapplicable)
01 21-Jul-2015 ACQR3849830

6.ISSUED BY CODE N40080 7.ADMINISTERED BY (Ifother than item6) CODE

PUBLIC WORKS DEPARTMENT
SOUTH POTOMAC/FEAD See Item 6
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
ALLEN AND SHARIFF CORP

7061 DEEPAGE DR STE 200
COLUMBIA MD 21045-5325 9B. DATED (SEE ITEM 11)

x | 10A. MOD. OF CONTRACT/ORDER NO.
N40080-10-D-0496-0030

10B. DATED (SEE ITEM 13)

CODE _04WG4 [EACIIITY cODE 04WG4 X | 25-Sep-2014
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGESSET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINIST RAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X [C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
Changes Clause
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: jacada70151924

Prepared by: Atchinson, Linda B.
TASK ORDER TITLE RESTORE INTERIOR AND BUILDING BUILDING SY STEMS, BLDG 1600, NSF, INDIAN HEAD, MD
SCPE

Deductive modification issued as a result of Final Revised Proposal

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
LINDA B. ATCHINSON / CONTRACT SPECIALIST
TEL: 301-744-2185 EMAIL: linda.atchinson@nawy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED  [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY . 2 #A | 27-3ul-2015
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0005
The unit price amount has decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00.
The total cost of this line item has decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00.

SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for CLIN 0005 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC

26-DEC-2015 1 PUBLIC WORKS DEPARTMENT N40080
ZENAE. CLOYD
SOUTH POTOMAC/FEAD
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035
(301) 744-2186
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS ulC
13-MAY-2017 1 PUBLIC WORKS DEPARTMENT N40080
ZENAE. CLOYD
SOUTH POTOMAC/FEAD
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035

(301) 744-2186
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by $656,745.87 from
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$4,547,283.87 to $3,890,538.00.
SUBCLIN 000501:
AA: 9740130 1882 252 68908 0 068688 2D C5N010 333294912K3Q (CIN
000000000000000000000000000000) was decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00

SECTION | - CONTRACT CLAUSES

The following have been added by full text:
252.204-0001 LINE ITEM SPECIFIC: SINGLE FUNDING. (SEP 2009)
The payment office shall make payment using the ACRN funding of the line item being billed.

(End of clause)

(End of Summary of Changes)

The following items are applicable to this modification:
CONTINUATION OF BLOCK 14

Continuation of Block 14

This modification is issued to correct the task order award amount and task order completion
date in accordance with the Final Revised Proposal dated 15 December 2014.

As a result, the task order value is DECREASED ($-656,745.87) from $4,547,283.87 to a new
value of $3,890,538.00.

The time stated for completion is EXTENDED 504 calendar days (18 months) from 26
December 2015 to and including 13 May 2017.

CONTRACTOR’S RELEASE: Acceptance of this modification by the contractor constitutes an
accord and satisfaction and represents payment in full for both time and money and for any and
all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as
herein revised.



